

PaCE-SD CALENDAR OF EVENTS Pacific Centre for Environment and Sustainable Development




Year 2014

January	February	March	April	May	June	July
PMC Meeting	Cook Islands- PAC	Cook Isl- National Training	PMC Meeting	Cook Isl- PAC	Cook Isl- Implementation	PMC Meeting
Palau- begin implementation plan	Cook Islands- Implementation	Cook Isl- Implementation	Cook Isl- National Training	Cook Isl- Implementation	Mid Year COP Meeting	PSC Meeting
Fiji- begin M&E	Case Study Workshop (early Feb)	Mid Semester Workshop	Cook Islands- Implementation	Baseline/V&A/Risk	Consultative Workshop FCDP	Cook Islands- Implementation
Cook Islands- Implementation	ECCA final Workshop	Baseline/V&A/Risk	IPCC WG2 Report	Assessment/IPI/DRR	Baseline/V&A/Risk	ICRECC Conference
DCCR Meeting for WAICC	Baseline/V&A/Risk Assessment/IPI/DRR	Recruit & deploy CM's (Kiribati, Nauru, Tuvalu & Solomons)	GreenGrowth Summit	BOS ASQ & Senate Meeting	Assessment/IPI/DRR	Sea Transport Conference
CBA (Late Jan)	USP PG Orientation	Project staff training on gender/disabled awareness	USP EU-GCCA PMC		IPR-options identifications	USP EU-GCCA PMC
USP EU-GCCA PMC	BOS ASQC & Senate Meeting	Mapping Update-(PNG, Fj, Samoa, Tonga)	Baseline/V&A/Risk		Develop infrastructure prioritization index (IPI)-(Five in each PNG, Fj, Samoa, Tonga, Kiribati, Tuvalu & Solomon Is, eight-Vanuatu, ten-Nauru	USP EU-GCCA PSC
Baseline/V&A/Risk		IPR-options identifications	Assessment/IPI/DRR		Develop infrastructure plans,specs for approval projects	Sustainable Sea Transport (14-18/07)
ToT (Training of Trainers)	ToT (Training of Trainers)	Possibility of office share			Pre-tender subcontractor info. Session	Baseline/V&A/Risk Assessment/IPI/DRR
	Scientific seminar	Scientific seminar	Scientific seminar	Scientific seminar	Scientific seminar	
Assessment/IPI/DRR		Identify Social Mobilizers(SM) in selected communities			Conduct tender process for fast-track infrastructure activities	ICRECC Conference
		Facilitate group training & action planning for SM's & extension agents			Identify risk reduction options	
		Establish community committees			Create C-CAP prioritization index for risk reduction	
		Conduct community outreach to set expectations			Gather baseline socioeconomic data	
		Conduct gap analysis of existing vulnerability assessments			Support implementation of prioritized risk reduction & prevention activities	
		Lead participatory risk mapping exercise			Land use maps	
		Update community hazard, risk &/or vulnerability maps (PNG,Fj,Samoa, Tonga)				
		Identify risk reduction options				
		Create C-CAP prioritization index for risk reduction				

PaCE-SD CALENDAR OF EVENTS Pacific Centre for Environment and Sustainable Development

Year 2014

		Gather baseline socioeconomic data			
		Support implementation of prioritized risk reduction & prevention activities			
		Conduct preliminary analysis of existing policies on land use & bldg codes			
August	September	October	November	December	
RMI - begin	Cook Isl- M&E	PMC Meeting	Cook Islands - M&E	Palau- complete M&E	
Cook Islands- PAC	Pre-COP meeting	Cook Islands- M&E	COP meeting	Cook Islands- M&E	
Cook Islands- Implementation	USP Graduation	PMC Meeting	Baseline/V&A/Risk	PMC Meeting	
Cook Islands- M&E	EV415 course workshop	Cook Islands M&E	Assessment/IPI/DRR	Palau - complete M&E	
ASQC meeting	UN Climate Leaders meeting	Baseline/V&A/Risk		Cook Islands - M&E	
Open Day	SID meeting	Assessment/IPI/DRR		PMC Meeting	
RC meeting	Baseline/V&A/Risk			Baseline/V&A/Risk	
RMI - begin implementation	Assessment/IPI/DRR				
Cook Islands - PAC	Establish formal MOU's with C-CAP communities				
Cook Islands - Implementation	Develop infrastructure plans,specs for approval projects				
	Complete 50 infrastructure activities, (Y3 March 15)				
Baseline/V&A/Risk	Pre-tender subcontractor info. Session				
Scientific seminar	Scientific seminar	Scientific seminar			
Assessment/IPI/DRR	Explore methods to communicate disaster related info. & DDR tools & SMS				
	Generate Action plan based on C-CAP prioritization index till March 2015	Generate Action plan based on C-CAP prioritization index till March 2015	Generate Action plan based on C-CAP prioritization index till March 2015	Generate Action plan based on C-CAP prioritization index till March 2015	

Keys:	
	C-CAP Events
	EU-GCCA Events
	USP & PaCE-SD Events

Notes:

ICC tasks Nov-Dec 2013

Nov- Dec
 Solomon - Nagotano implemetation (4th- 15th)
 - National Training (25-29th)

Nauru - Implementation Oct-Dec

Tuvalu- Implementation and Workshop Nov-Dec

- Selection of 3 sites
- Complete V&A workshop
- PAC (Nov)

Pending events from 2013

IPCC WG1 report launch

Fiji ICC Project Launch

Identify three priorities C-CAP districts

C-CAP's 9 target countries with additional communities submitt proposal to USAID (Five each-PNG, Fj, Samoa, Tonga, Vanuatu, Kiribati, Tuvalu, Solomon Islands, 10 for Nauru)